Schedule:
Project No.:
Project Name:

State:
County:

TABULATION OF BIDS

A
CA PFH 93-1(2)
CECILVILLE-CALLAHAN

CA Opened at: FHWA-California Division Office
SISKIYOU By: Scott McHenry
KLAMATH NATIONAL FOREST Date: 04/26/05

I certify that this Bid Tabulation accurately reflects the bids received and publicly opened for this solicitation.

Ms. LeeAnn Bush

Signed:
Title: AJE Contract Specialist Date:  /\Pril 28,2005
May 4, 2005
Contract Awarded to: Mercer Fraser Company Date: s
Contractor Bid Amount Responsive
GRANITE CONSTRUCTION COMPANY 4,912,308.00
585 WEST BEACH STREET Bidder has been displaced as a result of the 10% HUBZone Price
WATSONVILLE, CA 95076 Evaluation Preference in accordance with FAR Clause 52.219-4
MERCER FRASER COMPANY 5,263,388.00 **Apparent Low Bidder**
P.O. BOX 1006

Mercer Fraser is a certified HUBZone Small Business Concern

EUREKA, CA 95502-1006 and did not waive the 10% Price Evaluation Preference

Engineer's Estimate 5,651,194.00
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TABULATION OF BIDS Date: 04/27/05
Schedule: A
Project No.. CA PFH 93-1(2)
Project Name: CECILVILLE-CALLAHAN
Item Item Item . Unit
No. Unit Description Quantity Price Amount
15101 LPSM Mobilization
GRANITE CONSTRUCTION COMPANY ALL 490,000.00 490,000.00
MERCER FRASER COMPANY 510,000.00 510,000.00
ENGINEER'S ESTIMATE 514,000.00 514,000.00
15207A km Template control staking
GRANITE CONSTRUCTION COMPANY 24.000 1,750.00 42,000.00
MERCER FRASER COMPANY 3,000.00 72,000.00
ENGINEER'S ESTIMATE 1,000.00 24,000.00
15209 Hour Miscellaneous survey and staking
GRANITE CONSTRUCTION COMPANY 100 95.00 9,500.00
MERCER FRASER COMPANY 180.00 18,000.00
ENGINEER'S ESTIMATE 206.00 20,600.00
15401 LPSM Contractor testing
GRANITE CONSTRUCTION COMPANY ALL 65,000.00 65,000.00
MERCER FRASER COMPANY 237,000.00 237,000.00
ENGINEER'S ESTIMATE 150,000.00 150,000.00
15703 m Silt fence
GRANITE CONSTRUCTION COMPANY 5,000 4.50 22,500.00
MERCER FRASER COMPANY 1.00 5,000.00
ENGINEER'S ESTIMATE 12.00 60,000.00
15732 m Sediment log
GRANITE CONSTRUCTION COMPANY 330 15.00 4,950.00
MERCER FRASER COMPANY 31.00 10,230.00
ENGINEER'S ESTIMATE 25.00 8,250.00
15801 m3 Watering for dust control
GRANITE CONSTRUCTION COMPANY 10,000 2.10 21,000.00
MERCER FRASER COMPANY 0.50 5,000.00
ENGINEER'S ESTIMATE 4.00 40,000.00
20304WA LPSM Removal of bridge railing and approach railing
GRANITE CONSTRUCTION COMPANY ALL 5,000.00 5,000.00
MERCER FRASER COMPANY 2,700.00 2,700.00
ENGINEER'S ESTIMATE 10,000.00 10,000.00
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Item Item Item . Unit
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20402 m3 Subexcavation
GRANITE CONSTRUCTION COMPANY 4,225 18.00 76,050.00
MERCER FRASER COMPANY 1.00 4,225.00
ENGINEER'S ESTIMATE 20.00 84,500.00
20405 m3 Select borrow
GRANITE CONSTRUCTION COMPANY 750 15.00 11,250.00
MERCER FRASER COMPANY 70.00 52,500.00
ENGINEER'S ESTIMATE 30.00 22,500.00
20440 km Shouldering and minor embankment
GRANITE CONSTRUCTION COMPANY 47 2,370.00 111,390.00
MERCER FRASER COMPANY 4,000.00 188,000.00
ENGINEER'S ESTIMATE 3,500.00 164,500.00
25101C m3 Placed riprap class 3
GRANITE CONSTRUCTION COMPANY 131 190.00 24,890.00
MERCER FRASER COMPANY 190.00 24,890.00
ENGINEER'S ESTIMATE 140.00 18,340.00
30303NP km Road reconditioning, pulverize 150 mm depth
GRANITE CONSTRUCTION COMPANY 24.000 15,000.00 360,000.00
MERCER FRASER COMPANY 38,000.00 912,000.00
ENGINEER'S ESTIMATE 22,000.00 528,000.00
30801B m3 Roadway aggregate method 2
GRANITE CONSTRUCTION COMPANY 12,550 42.00 527,100.00
MERCER FRASER COMPANY 5.00 62,750.00
ENGINEER'S ESTIMATE 40.00 502,000.00
40101BCEB t Hot asphalt concrete pavement class B, grading C or E, type 2 pavement smoothness
GRANITE CONSTRUCTION COMPANY 32,500 60.00 1,950,000.00
MERCER FRASER COMPANY 62.00 2,015,000.00
ENGINEER'S ESTIMATE 55.00 1,787,500.00
40103PBAA t Asphalt cement grade PBA-6a
GRANITE CONSTRUCTION COMPANY 1,790 1.00 1,790.00
MERCER FRASER COMPANY 100.00 179,000.00
ENGINEER'S ESTIMATE 350.00 626,500.00
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40105C t Antistrip additive type 3
GRANITE CONSTRUCTION COMPANY 325 228.00 74,100.00
MERCER FRASER COMPANY 190.00 61,750.00
ENGINEER'S ESTIMATE 400.00 130,000.00
40107 LPSM Materials transfer vehicle
GRANITE CONSTRUCTION COMPANY ALL 73,000.00 73,000.00
MERCER FRASER COMPANY 80,000.00 80,000.00
ENGINEER'S ESTIMATE 50,000.00 50,000.00
40201 t Minor hot asphalt concrete
GRANITE CONSTRUCTION COMPANY 2,030 70.00 142,100.00
MERCER FRASER COMPANY 110.00 223,300.00
ENGINEER'S ESTIMATE 100.00 203,000.00
40908BA t Fog seal grade CSS-1 or CSS-1h, SS-1 or SS-1h
GRANITE CONSTRUCTION COMPANY 82 440.00 36,080.00
MERCER FRASER COMPANY 600.00 49,200.00
ENGINEER'S ESTIMATE 250.00 20,500.00
41101MSCA t Prime coat grade MC-70, SC-70 or alternate
GRANITE CONSTRUCTION COMPANY 201 710.00 142,710.00
MERCER FRASER COMPANY 400.00 80,400.00
ENGINEER'S ESTIMATE 350.00 70,350.00
41103 t Blotter
GRANITE CONSTRUCTION COMPANY 1,408 90.00 126,720.00
MERCER FRASER COMPANY 5.00 7,040.00
ENGINEER'S ESTIMATE 40.00 56,320.00
41201CM t Tack coat grade CSS-1, CSS-1h, SS-1, or SS-1h
GRANITE CONSTRUCTION COMPANY 40 190.00 7,600.00
MERCER FRASER COMPANY 500.00 20,000.00
ENGINEER'S ESTIMATE 250.00 10,000.00
55601BD m Steel bridge railing, W-beam
GRANITE CONSTRUCTION COMPANY 82 350.00 28,700.00
MERCER FRASER COMPANY 372.00 30,504.00
ENGINEER'S ESTIMATE 400.00 32,800.00
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60503 m Geocomposite underdrain system
GRANITE CONSTRUCTION COMPANY 1,220 80.00 97,600.00
MERCER FRASER COMPANY 90.00 109,800.00
ENGINEER'S ESTIMATE 65.00 79,300.00
60507F m 150 mm outlet pipe
GRANITE CONSTRUCTION COMPANY 80 100.00 8,000.00
MERCER FRASER COMPANY 150.00 12,000.00
ENGINEER'S ESTIMATE 150.00 12,000.00
61702SRT Each Terminal section type SRT
GRANITE CONSTRUCTION COMPANY 3 2,800.00 8,400.00
MERCER FRASER COMPANY 200.00 600.00
ENGINEER'S ESTIMATE 3,200.00 9,600.00
61711 m Bridge transition railing
GRANITE CONSTRUCTION COMPANY 23 280.00 6,440.00
MERCER FRASER COMPANY 200.00 4,600.00
ENGINEER'S ESTIMATE 400.00 9,200.00
62201AE Hour Dump truck, 8 cubic meter minimum capacity
GRANITE CONSTRUCTION COMPANY 176 90.00 15,840.00
MERCER FRASER COMPANY 15.00 2,640.00
ENGINEER'S ESTIMATE 85.00 14,960.00
62201B Hour Backhoe
GRANITE CONSTRUCTION COMPANY 176 150.00 26,400.00
MERCER FRASER COMPANY 15.00 2,640.00
ENGINEER'S ESTIMATE 100.00 17,600.00
62201CD Hour Wheel loader, 2 cubic meter minimum rated capacity
GRANITE CONSTRUCTION COMPANY 176 145.00 25,520.00
MERCER FRASER COMPANY 15.00 2,640.00
ENGINEER'S ESTIMATE 150.00 26,400.00
62201LA Hour Motor grader, 2.4 meter minimum blade
GRANITE CONSTRUCTION COMPANY 176 155.00 27,280.00
MERCER FRASER COMPANY 15.00 2,640.00
ENGINEER'S ESTIMATE 150.00 26,400.00
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62201M Hour Hydraulic excavator
GRANITE CONSTRUCTION COMPANY 176 185.00 32,560.00
MERCER FRASER COMPANY 15.00 2,640.00
ENGINEER'S ESTIMATE 160.00 28,160.00
62301 Hour General labor
GRANITE CONSTRUCTION COMPANY 120 65.00 7,800.00
MERCER FRASER COMPANY 12.00 1,440.00
ENGINEER'S ESTIMATE 50.00 6,000.00
63001 Hour Hired technical services
GRANITE CONSTRUCTION COMPANY 80 115.00 9,200.00
MERCER FRASER COMPANY 150.00 12,000.00
ENGINEER'S ESTIMATE 90.00 7,200.00
63302 m2 Sign installation
GRANITE CONSTRUCTION COMPANY 30 25.00 750.00
MERCER FRASER COMPANY 150.00 4,500.00
ENGINEER'S ESTIMATE 400.00 12,000.00
63305AB m Posts, steel 50 mm x 50 mm
GRANITE CONSTRUCTION COMPANY 80 15.00 1,200.00
MERCER FRASER COMPANY 25.00 2,000.00
ENGINEER'S ESTIMATE 50.00 4,000.00
63306 Each Object markers 0 mm x 50 mm
GRANITE CONSTRUCTION COMPANY 14 50.00 700.00
MERCER FRASER COMPANY 32.00 448.00
ENGINEER'S ESTIMATE 50.00 700.00
63306LA Each Object markers type L-1
GRANITE CONSTRUCTION COMPANY 336 50.00 16,800.00
MERCER FRASER COMPANY 55.00 18,480.00
ENGINEER'S ESTIMATE 50.00 16,800.00
63403A L Pavement markings type A
GRANITE CONSTRUCTION COMPANY 7,610 7.30 55,553.00
MERCER FRASER COMPANY 8.00 60,880.00
ENGINEER'S ESTIMATE 8.00 60,880.00
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63504C m Barricade type 3
GRANITE CONSTRUCTION COMPANY 30 85.00 2,550.00
MERCER FRASER COMPANY 50.00 1,500.00
ENGINEER'S ESTIMATE 90.00 2,700.00
63505B Each Barricade type 2
GRANITE CONSTRUCTION COMPANY 54 30.00 1,620.00
MERCER FRASER COMPANY 60.00 3,240.00
ENGINEER'S ESTIMATE 30.00 1,620.00
63506 Each Cone
GRANITE CONSTRUCTION COMPANY 800 21.00 16,800.00
MERCER FRASER COMPANY 20.00 16,000.00
ENGINEER'S ESTIMATE 20.00 16,000.00
63507 m2 Construction sign
GRANITE CONSTRUCTION COMPANY 80 100.00 8,000.00
MERCER FRASER COMPANY 138.00 11,040.00
ENGINEER'S ESTIMATE 120.00 9,600.00
63508 Each Drum
GRANITE CONSTRUCTION COMPANY 50 70.00 3,500.00
MERCER FRASER COMPANY 60.00 3,000.00
ENGINEER'S ESTIMATE 60.00 3,000.00
63509 Hour Flagger
GRANITE CONSTRUCTION COMPANY 1,330 70.00 93,100.00
MERCER FRASER COMPANY 50.00 66,500.00
ENGINEER'S ESTIMATE 50.00 66,500.00
63510 Hour Pilot car
GRANITE CONSTRUCTION COMPANY 800 80.00 64,000.00
MERCER FRASER COMPANY 66.00 52,800.00
ENGINEER'S ESTIMATE 65.00 52,000.00
63511 m Temporary concrete barrier
GRANITE CONSTRUCTION COMPANY 99 65.00 6,435.00
MERCER FRASER COMPANY 63.00 6,237.00
ENGINEER'S ESTIMATE 75.00 7,425.00
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63512 m Moving temporary concrete barrier
GRANITE CONSTRUCTION COMPANY 99 25.00 2,475.00
MERCER FRASER COMPANY 36.00 3,564.00
ENGINEER'S ESTIMATE 21.00 2,079.00
63515 km Temporary pavement markings
GRANITE CONSTRUCTION COMPANY 24.000 800.00 19,200.00
MERCER FRASER COMPANY 300.00 7,200.00
ENGINEER'S ESTIMATE 1,000.00 24,000.00
63521A Each Warning light type A
GRANITE CONSTRUCTION COMPANY 10 17.50 175.00
MERCER FRASER COMPANY 27.00 270.00
ENGINEER'S ESTIMATE 35.00 350.00
63521B Each Warning light type B
GRANITE CONSTRUCTION COMPANY 6 105.00 630.00
MERCER FRASER COMPANY 100.00 600.00
ENGINEER'S ESTIMATE 60.00 360.00
63521C Each Warning light type C
GRANITE CONSTRUCTION COMPANY 20 17.50 350.00
MERCER FRASER COMPANY 50.00 1,000.00
ENGINEER'S ESTIMATE 35.00 700.00






